

# Land Acquisition Parks



Parks improve the quality of life for all City residents

## Proposed Project Elements:

- Purchase land for additional City Parks
- Multiple sites identified for possible purchase

## Milestones

Negotiate Contracts	September, 2017
Finalize Purchase(s)	December, 2017

## Project Status:

- Project Team is not currently in any active negotiations for contracts
- Appraisals and surveys will be ordered for any sites under consideration

Project Funding	Budget	Purchase Orders	Expense To Date	Balance
Professional Services	\$ 0	0	0	\$ 0
Construction	0	0	0	0
Land Purchase	2,600,000	0	0	2,600,000
Contingency	0	0	0	0
<b>Totals</b>	<b>\$2,600,000</b>	<b>0</b>	<b>0</b>	<b>\$2,600,000</b>

## Project Team:

Lead: Kennie Hobbs, Jr., Assistant City Manager

Elijah Wooten, Desorae Giles-Smith, Steve Tawes

GO Management: J. Martin Cala, Buddy Shelton, Sean Henderson, Yolán Todd, Don Giancoli, Doug Downs

Lauderhill is continually seeking to acquire additional vacant land to minimize the density of development and to provide more open space for residents. The GO Bond funds will allow the City to explore multiple options for adding land that can be used for future active and/or passive parks.

## Current Conditions



There are several sites in Lauderhill that could potentially be purchased for new and expanded parks.