

# NW 47 Avenue Reconstruction



The NW 56 Avenue project from 2005 GO will be a model for the work planned for NW 47 Avenue

## Proposed Project Elements:

- Resurfacing and widening roadway
- Median and landscaping improvements
- Curbing and drainage

## Milestones

Design/Bid Plans	May, 2017
Bid Award	July, 2017
Construction Begins	September, 2017

## Project Status:

- 30% plans reviewed at community meeting
- Langan Engineering preparing final plans and bid documents
- Roundabouts planned at NW 12 St and NW 16 St

Project Funding	Budget	Purchase Orders	Expense To Date	Balance
Professional Services	\$ 250,000	\$ 77,415	\$ 51,107	\$ 121,478
Construction	2,000,000	0	0	2,000,000
Land Purchase	0	0	0	0
Contingency	250,000	0	0	250,000
<b>Totals</b>	<b>\$2,500,000</b>	<b>\$ 77,414</b>	<b>\$ 51,107</b>	<b>\$2,371,478</b>

## Project Team:

Lead: Charles Faranda, Jr., City Manager

Charlie Cuyler, Tamica Dennis, Kennie Hobbs, Jr.

GO Management: J. Martin Cala, Buddy Shelton, Sean Henderson, Yolana Todd, Don Giancoli, Doug Downs

NW 47 Avenue is a main roadway in East Lauderhill that needs a complete rebuild of the roadway and drainage to support its level of traffic. Landscaping will also be added.

## Current Conditions



NW 47 Avenue in East Lauderhill will be completely renovated. The design is challenging because of the limited right-of-way available so plans will be reviewed by staff and the community before proceeding.